
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:26 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 141 Date: 21-Sep-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 378

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast to sunny with high winds.

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Surveyed punchmarks placed by ABF surveyors on the W2W3 west deviation saddle with the assistance
of Ae Tern. In general the points were placed on the outer edge of the top saddle ribs, at the corners of the
trough, and on the corner of the top portion of the base plate at 50mm offset from the edges. The top
corner near of the base plate near the main span cable edge had an offset of 40mm x 40mm from the
edge.
- Began to finalize and write outstanding diaries due to the continuous inspection in the field and waiting for
the extra work bills related to CCO#153 (Hinge K cutting).
- Responded and addressed outsanding emails.
- Responded to RFI #2235R00 (W2 Bikepath anchor palte details) for Tai Lin Lui.
- See Lalit and Alex Schmidt's diaries for ABFs labor, equipment, operations related to the west deviation
saddle erection. See Lalit's diary for all other operations at the W2 cap beam.

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

In Place Machining Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: In Place Machining Company

JNM COHL WEISBROOKENone of the Above 8.00 4.00 0.00 12.00

Diary: Dispute

Work description.

CCO#153

- The cutting apparatus had a serial number of 5759 and a model number of AX48120.
- Continued to cut the second bevel of 15 degrees on the end of the third Hinge K pipe beam, began to
smooth the beveled corners with the flap brush and hand grinder and corrected any deficiencies related to
the beveling or smoothing operation.
- The schedule for the machinist to complete the work for CCO#153 are 12 hour days for 7 days a week.
This CCO work is anticipated to last approximately one month.
- See Bob Brignano's diary for additional details regarding the beveling/quality for this operation.

063 W-W2C-HIK.063

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 141 Date: 21-Sep-2010 Tuesday

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002082

4.00

No

0.00 0.00

AIR COMPRESSOR-DSL/PORTABLE, 185 CFM

8.00

002076

4.00

No

0.00 0.00

Diary: Dispute

Work description.

- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.

063 W-W2C-HIK.063

Attachment

W2W3 west deviation saddle segment turned on its side in preperation
for erection.

Cutting the second beveled edge of 15 degrees for the third Hinge K
pipe beam.

Saddle and Hinge K pipe beam work in progress.
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